SHOP DRAWING & SUBMITTAL LOG

LA OLSON & ASSOCIATES, INC.

2526 GRAND AVENUE

BILLINGS, MONTANA 59102

406-656-2244 2 Fax 406-655-9497
BLACKFEET COMMUNITY HOSPITAL C168
Expansion & Renovation - Phases 1 & 2
Browning, Montana 6-Feb-02

SUBMITTAL  CSI DivISION DESCRIPTION RECEIVED CONSULTANT RETURNED ACTION REMARKS

Ol 02720 Concrete manholes 19 Nov 99 engr inc. 3 Dec 99 2 -

o2 05110 Steel doors ¢ frames 19 Nov 99 - 2 Dec 99 2 missing samples
o2 os21 | Flush wood doors 19 Nov 99 - 2 Dec 99 2 missing samples
0 0&212 Stile ¢ rail wood doors 9 Nov 99 - 2 Dec 99 2 missing samples
oz 08510 Steel windows 19 Nov 99 - 2 Dec 99 3 wrong item

O2a 05110 Steel doors and frames -- samples 7 Jan OO - 18 Jan OO 4 -

O2a os21 | Flush wood doors — samples |7 Jan OO - & Jan OO | -

O2a oéz212 Stile and rail wood doors — samples |7 Jan OO ---- & Jan OO 2 ----

02b o521 1 Flush wood doors — 90 minute double egress 3 Oct Ol - 10 Oct Ol 3 requires astragal
O2b-R1 o821 | Flush wood doors — 90 minute double egress & Nov Ol - 13 Nov Ol 2 S¢H to confirm
02b-R2 0&21 1 Flush wood doors 27 Dec Ol - 2 Jan O2 2 partial confirmation
O2-RI  08510/08212 Steel windows and stile ¢ rail doors 3 Apr OO - 3 Apr OO 2/3 -

O2-Rla 06212 Stile & rail wood doors 9 May OO --- IO May OO N/A -—--

02-R2 08110 Steel doors and frames — samples 'l Apr OO ---- 'l Apr OO | -

02-R3 08510/08212 Steel windows and stile ¢ rail doors 7 June OO ---- & June OO 3/4 -

02-R4 086510 Steel windows 19 Oct OO0 - 19 Oct OO 2 -

02-R5 os212 Stile ¢ rall wood doors (industry standards) 31 Oct OO ths 6 Nov OO 2 —

REvVIEw CODES:

1 = RECOMMENDED 2 = RECOMMENDED AS CORRECTED

3 = NOT RECOMMENDED

4 = REVISE & RESUBMIT 5 = NOT REVIEWED



SHOP DRAWING & SUBMITTAL LOG

continuation

LA OLSON & ASSOCIATES, INC.

BLACKFEET COMMUNITY HOSPITAL

2526 GRAND AVENUE

EXPANSION & RENOVATION - PHASES 1 & 2

BILLINGS, MONTANA 59102

C168

SUBMITTAL  CSI DIVISION DESCRIPTION RECEIVED CONSULTANT RETURNED ACTION REMARKS
03 09652 Sheet vinyl flooring 29 Nov 99 ---- 30 Nov 99  preliminary  incomplete
03 09653 Resllient wall base ¢ accessories 29 Nov 99 - 30 Nov 99  prelminary  clarfication 04
03 09680 Carpet 29 Nov 99 o 30 Nov 99 prelimnary Cl 4 C3
03a 09652 Sheet vinyl flooring, follow-up 21 Jan OO —- 25 Jan OO 1/2/4 VI -V6
O3a 09653 Reslilient wall base, follow-up 21 Jan OO — 25 Jan OO /2 RI' -R5
O3a 09680 Carpet, follow-up 21 Jan OO e 25 Jan OO 1/2/4 Cl ¢C3
O3a-R1 09680 Carpet, follow-up (border, C4) 12 Oct Ol ths 22 Oct Ol 2 samples from Pierce
O3b 09652 Sheet vinyl flooring, sample I Feb OO - 2 Feb OO [ Vi
O3-RI 09652/53/80  Sheet vinyl flooring/carpet/accessories 4 Feb OO - 14 Feb OO I/4 V] ¢ C3d
03-R2 09652 Sheet vinyl flooring, sample for custom pattern 17 July OO - 18 July OO [ custom pattern
O3-R3 09652 Sheet vinyl flooring, pattern product data 21 Nov OO - 21 Nov OO [ change of manuf.
04 12690 Recessed floor mats 30 Nov 99 - 30 Nov 99 3 -
O4a 12690 Recessed floor mats follow-up (logo waiver) I'5 Dec 99 ths 21 Dec 99 2 clarfication 04
O4b 12690 Recessed floor mats follow-up letter 4 Jan OO —--- N/A 5 ----
O4-R1 12690 Recessed floor mats 16 Aug OO - 6 Aug OO 4 change of manuf.
04-R2 12690 Recessed floor mats 17 Oct OO - 186 Oct OO [ change of manuf.
04-R2a 12690 Recessed floor mats 3 Nov OO - 7 Nov OO 2 change of color.
04-R3 | 2690 Recessed floor mats (samples) 27 Mar O | — 30 Mar O/ | color samples
05 10155 Tollet compartments 30 Nov 99 - 30 Nov 99 3 -
O5-R1 10155 Tollet compartments 7 Jan OO - 7 Jan OO 4 -
0O5-R2 10155 Tollet compartments 21 Feb OO - 21 Feb OO 2 ----
O5-R3 10155 Tollet compartments — color samples 25 Feb OO — 256 Feb OO | -
05-R4 10155 Tollet compartment, hardware confirmation 19 June OO - 20 June OO | -
o6 048610 Masonry accessories 30 Nov 99 ---- 30 Nov 99 | -
o7 156286 Chiller (ACC-1) 3 Dec 99 - I3 Dec 99 4 -
o7 15835 Hot water heaters (UR-1) 3 Dec 99 - I3 Dec 99 | -
o7 15835 Cabinet heaters (CH-1 thru' CH-7) 3 Dec 99 ——- |3 Dec 99 2 —-
O7-RI 15628 Chiller (ACC-1) |7 Jan OO —- 25 Jan OO 2 —-

REvVIEw CODES:

1 = RECOMMEND

2 = RECOMMEND AS CORRECTED

3 = NOT RECOMMENDED

2

4 = REVISE & RESUBMIT 5 = NOT REVIEWED 06.02.02
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LA OLSON & ASSOCIATES, INC.

BLACKFEET COMMUNITY HOSPITAL

2526 GRAND AVENUE

EXPANSION & RENOVATION - PHASES 1 & 2

BILLINGS, MONTANA 59102

C168

SUBMITTAL  CSI DIVISION DESCRIPTION RECEIVED CONSULTANT RETURNED ACTION REMARKS

0& 15645 VAV boxes 3 Dec 99 - I3 Dec 99 4 -

O&5-R 1 15845 VAV boxes |7 Jan OO o 25 Jan OO 2 -

09 05120 Embeds, angles & anchor bolts — area A 7 Dec 99 cta(s) 22 Dec 99 2 ----

O9-R | 05120 Structural steel, product data (mill certificates) 6 Oct OO —- 6 Oct OO | see 42-R |

10 09511 Acoustical panel cellings & Dec 99 - 9 Dec 99 1/2/3/4 -

IO-R1 0951 | Acoustical panel cellings 7 Jan OO - 19 Jan OO 1/4 no custom pattern

IO-Rla 0951 1 Acoustical panel cellings 286 Jan OO -—-- 28 Jan OO 2 pattern & contact

I0-R2 0951 1 Acoustical panel cellings |17 Feb OO - |7 Feb OO | -

Il 03300 Rebar — areas A ¢ B and misc. & Dec 99 cta(s) I'5 Dec 99 2 -

12 056700 Finish hardware I3 Dec 99 - 4 Dec 99 2 -

12 086720 Door operators I3 Dec 99 - 4 Dec 99 2 -

| 2a 056700 Finish hardware — intumescents & door bottoms 3 Oct O - 10 Oct Ol 4 VOID

I 2a-R1 086700 Finish hardware — intumescents ¢ door bottoms 9 Nov O - I3 Nov Ol 4 VOID
NOTE. Intumescent seals in 12a and |2a-R1 are for Imited application at specific doors as proposed by the contractor.
Generally, the product specified and recommended in submittal |2 meet code requirements for fire, smoke ¢ positive
pressure.

13 08305 Access doors I'5 Dec 99 — 6 Dec 99 2 -

14 10520 Fire protection specialties I'5 Dec 99 - 16 Dec 99 [ missing samples #4/6

I 4-R1 10520 Fire protection specialties, finish sample 28 Aug 00O ---- 286 Aug 00 2 #6 finish

I 4-R2 10520 Fire protection specialties, finish confirmation 2 Oct 00 - 2 Oct 00 [ #6 finish

I'5 1080 | Tollet ¢ bath accessories I'5 Dec 99 - 16 Dec 99 2 -

I 5a 10801 Tollet ¢ bath accessories 0 Jan OO ---- Il Jan OO 2 follow-up

I 5-R1 10801 Tollet ¢ bath accessories 26 June OO — 27 June OO | follow-up

16 10190 Cubicle curtains ¢ track I'5 Dec 99 -—-- 16 Dec 99 4 wrong fabric

I 6-R1 10190 Cubicle curtains ¢ track I'7 Jan OO ---- & Jan OO 2 -

REvVIEw CODES:

1 = RECOMMEND

2 = RECOMMEND AS CORRECTED

3 = NOT RECOMMENDED
3

4 = REVISE & RESUBMIT 5 = NOT REVIEWED 06.02.02
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LA OLSON & ASSOCIATES, INC.

2526 GRAND AVENUE

BILLINGS, MONTANA 59102

BLACKFEET COMMUNITY HOSPITAL Cle8
EXPANSION & RENOVATION — PHASES 1 & 2

SUBMITTAL  CSI DIVISION DESCRIPTION RECEIVED CONSULTANT RETURNED ACTION REMARKS
|7 05210 Steel joists | &6 Dec 99 cta (s) 30 Dec 99 2 —-
|7 05310 Steel deck | & Dec 99 cta (s) 30 Dec 99 2 —
18 15990 Testing, adjusting ¢ balancing 6 Dec 99 - 30 Dec 99 | ----
19 15654 Air handling units (AHU-1, 2, 3 ¢ 4) |6 Dec 99 - 3 Jan OO 2 -
20 15932 Registers, grilles ¢ diffusers 16 Dec 99 - 30 Dec 99 2 -
21 0836 | Sectional overhead doors (garage) 20 Dec 99 ---- 20 Dec 99 2/4 trolley type
21-RI 0836 | Sectional overhead doors (garage) |7 Jan OO —- |7 Jan OO 4 trolley type
21-R2 05636 | Sectional overhead doors (garage) I'l Feb OO - I'5 Feb OO [ operators
22 02511 Asphalt mix design 20 Dec 99 engr inc 7 Jan OO | -
23 10653 Fire rated operable panel partition 21 Dec 99 - 22 Dec 99 2 ——
23-R1 10653 Fire rated operable panel partition 21 Nov OO - 21 Nov OO | -
24 04810 Unit masonry -- prefaced concrete units 21 Dec 99 —--- 22 Dec 99 N/A preliminary
24a 04610 Unit masonry -- prefaced concrete units N/A - 29 Mar OO I/4 -
24-R1 048610 Unit masonry — grout/mortar mix I'5 Aug OO - I'5 Aug OO 2/4 -
24-R2 04810 Unit masonry — grout colors 18 Sep OO0 - 29 Sep 00 3 laticrete
24-R3 048610 Unit masonry — prefaced concrete units 19 Oct OO ---- 19 Oct OO 5 incomplete
24-R4 04810 Unit masonry — cold weather procedures ¢ layout23 Oct OO -—-- 24 Oct OO | -
24-R5 04610 Unit masonry — special shape (sill) ¢ grout 4 Dec OO - 5 Dec 00O 2 -
25 15140/151861 Domestic water piping/hydronic piping 29 Dec 99 ---- 30 Dec 99 1/2/3/4 RFI 09
25-R1I 15140/151&81  T-drill certification 31 Mar OO - 7 Apr OO | -
26 15440 Plumbing fixtures 29 Dec 99 - 6 Jan OO 1/2/4 RFI 47 ¢ sub 15

REvVIEw CODES:

1 = RECOMMEND

2 = RECOMMEND AS CORRECTED

3 = NOT RECOMMENDED

4

4 = REVISE & RESUBMIT 5 = NOT REVIEWED 06.02.02



SHOP DRAWING & SUBMITTAL LOG continuation

LA OLSON & ASSOCIATES, INC. 2526 GRAND AVENUE BILLINGS, MONTANA 59102

BLACKFEET COMMUNITY HOSPITAL C168

EXPANSION & RENOVATION - PHASES 1 & 2

SUBMITTAL  CSI DIVISION DESCRIPTION RECEIVED CONSULTANT RETURNED ACTION REMARKS
27 084 10/068600  Aluminum entrances/glazing 29 Dec 99 - 30 Dec 99 prelminary -
27a 054 10/06600  Aluminum entrances/glazing 21 Jan OO - 24 Jan OO 4 follow-up
27-Rl 084 10/06800 Aluminum entrances/glazing I'5 Feb OO - I'5 Feb OO 1/4 -
27-R2 08410 Aluminum storefront — sealant colors 29 Feb OO - 29 Feb OO 2 product change
27-R3a 08410 Aluminum storefront — hardware 6 Mar OO ---- I3 Mar OO N/A preliminary
27-R3b 08410 Aluminum storefront — hardware I'5 Mar OO - I 6 Mar OO N/A preliminary
27-R3c 08410 Aluminum storefront — panic hardware I 6 Mar OO - 21 Mar OO N/A preliminary
27-R3d 08410 Aluminum storefront — panic hardware 30 Mar OO - 30 Mar OO N/A preliminary
27-R3e 08410 Aluminum storefront — panic hardware 30 Mar OO - 30 Mar OO N/A preliminary
27-R3f 08410 Aluminum storefront — exit hardware I'l Apr OO — I'l Apr OO N/A preliminary
27-R3g 08410 Aluminum storefront — exit hardware I'7 Apr OO - 7 Apr OO N/A prelimnary
27-R4 08410 Aluminum storefront |6 June OO - 20 June OO 4 -
27-R4a 08410 Aluminum storefront — Informal confirmation 15 August OO - I'5 August OO 2 verbal only
27-R5 08410 Aluminum storefront — concealed closer 25 July OO e 27 July OO 2 -
27-Ré& 08410 Aluminum storefront & Oct OO - 19 Oct OO 2 “final” submittal
27-Réa 08410 Aluminum storefront I3 Nov OO - N/A N/A cannot do profile
27-Réb 08410 Aluminum storefront I'5 Nov OO —--- N/A N/A more on profile
27-R7 08410 Aluminum storefront — color verification I'5 Nov OO — 6 Nov OO 2 -
27-R8& 08410 Aluminum storefront — color verification 2 I'5 Dec OO - I'5 Dec OO | -
27-R8a 08410 Aluminum storefront — verification confirmation 12 Jan Ol - 12 Jan O N/A -—--
28 15430 Plumbing specialties 29 Dec 99 - 6 Jan OO 1/3/4 —
26-R | 15430 Plumbing specialties (FD-3 & PMV-1) 25 Feb OO — 2 Mar OO 4 —
28-R2 15430 Plumbing specialties (FD-3 ¢ PMV-1) 6 Apr OO - 7 Apr OO /2 -
29 15485/15486 Medical gas piping/medical gas equipment 29 Dec 99 — 7 Jan OO 1/4 —
29-R1 15485 Medical gas piping — testing & verification 10 Feb OO - 25 Feb OO [ -
29-R2 15485/466  Medical gas systems I'5 Feb OO e 25 Feb OO0 | -——-
30 07814 Skylights/canopy 3 Jan OO cta (s) 20 Jan OO 2 -—
31 02955 Site furnishings 4 Jan OO - 5 Jan OO 2 -
31-RI 02955 Site furnishing — finish 27 June OO - 27 June OO | -
32 | 5886 High efficiency filters (HEF 3, 4) 6 Jan OO —- 7 Jan OO | —

REvVIEw CODES:

1 = RECOMMEND

2 = RECOMMEND AS CORRECTED

3 = NOT RECOMMENDED

5

4 = REVISE & RESUBMIT 5 = NOT REVIEWED 06.02.02



SHOP DRAWING & SUBMITTAL LOG

continuation

LA OLSON & ASSOCIATES, INC.

BLACKFEET COMMUNITY HOSPITAL

2526 GRAND AVENUE

EXPANSION & RENOVATION - PHASES 1 & 2

BILLINGS, MONTANA 59102

C168

SUBMITTAL  CSI DIVISION DESCRIPTION RECEIVED CONSULTANT RETURNED ACTION REMARKS
33 15820/891/932 Duct acc./high eff. take-offs/louver colors/lovvers 6 Jan OO - 0 Jan OO 2 -
34 15653 Intake hoods, relief hoods, wall fan, exh. fan 6 Jan OO - Il Jan OO | -
35 08265/06550 Wood framed glass doors/alum-clad windows 7 Jan OO - 7 Jan OO 2 ——-
36 06402 Interior architectural woodwork 0 Jan OO - I'l Jan OO  prelimnary -
36 (2) 06402 Interior architectural woodwork 0 Jan OO - 18 Jan OO 2 same as above
36a 06402 Interior architectural woodwork |7 Jan OO - 18 Jan OO 2 follow-up
36b 06402 Interior architectural woodwork — samples & Jan OO ---- 26 Jan OO 2 follow-up #2
36c 06402 Interior architectural woodwork — HPL 24 Jan OO —— 28 Jan OO 2 follow-up #3
36d 06402 Interior architectural woodwork — HPL-2 2 Feb OO - I'l Feb OO 2 follow-up #4
37 08331 Overhead colling doors — interior 7 Jan OO - |7 Jan OO 4 -
37a 08331 Overhead coiling doors — follow-up | Feb OO - N/A 5 from Limestone
37b 05331 Overhead coiling doors — follow-up 2 7 Feb OO - 7 Feb OO 5 information
37-RI 08331 Overhead colling doors 22 Mar OO cta(e) 31 Mar OO 2/4 -
37-R2 08331 Overhead colling doors — samples # install. instr. 28 Aug OO - 29 Aug 00 4 -
37-R3 08331 Overhead coiling doors — color samples 25 Oct 00 — 26 Oct 00 2/5 ——
37-R4 0833 | Overhead coiling doors — new manufacturer |4 Dec OO cta(e) |19 Jan O 2 Raynor
37-R5 0833 | Overhead colling doors — release mechanism 5 Jan O cta(e) 19 Jan O | —
37-R6 08331 Overhead colling doors 7 Mar O - & Mar O 2 Raynor
38 15122/185/186/446/453 Meters, gauges, & pumps I'7 Jan OO ----  (26) 28 Jan 00O 1/2/4 -
386-R1 151865 Pumps (HWP-1 ¢ 2) 25 Feb OO - 2 Mar OO | -
39 05120 Structural steel — area A |7 Jan OO cta(s) 28 Jan OO 3 —
39-R| 05120 Structural steel — area A 28 Feb OO cta(s) | 3 Mar OO 2 + canopy # stair #1
39-R2 05120 Structural steel — area A (NOT FOR REVIEW) 27 June OO - N/A 5 direct from WMK
40 10265 Corner guards # handrails |7 Jan OO o |7 Jan OO 2 -
41 15081/15083 Duct ¢ pipe insulation |7 Jan OO - 25 Jan OO | -
42 05120 Structural steel — area A, part 2 7 Jan OO ---- 28 Jan OO 3 see #39-R |
42-R1 05120 Structural steel — coordination 6 Oct 00 - 6 Oct OO [ O9/39R1/72/73/5 |

REvVIEw CODES:

1 = RECOMMEND

2 = RECOMMEND AS CORRECTED

3 = NOT RECOMMENDED

6

4 = REVISE & RESUBMIT 5 = NOT REVIEWED 06.02.02



SHOP DRAWING & SUBMITTAL LOG continuation

LA OLSON & ASSOCIATES, INC. 2526 GRAND AVENUE BILLINGS, MONTANA 59102

BLACKFEET COMMUNITY HOSPITAL C168

EXPANSION & RENOVATION - PHASES 1 & 2

SUBMITTAL  CSI DIVISION DESCRIPTION RECEIVED CONSULTANT RETURNED ACTION REMARKS

43 1651 | Interior lighting I 4 Jan OO cta(e) | Feb OO |/2/4 from M&M/clar. #1 |
43R 1651 | Interior lighting (fixtures 5B and | C) 5 June OO cta(e) 19 June OO 2 & canopy fixture 6C
44 16140 Wiring devices 14 Jan OO cta(e) I Feb OO /2 direct from M&M
45 05400/09255 Cold formed metal framing/light gauge studs 21 Jan OO cta(s) 28 Jan OO 1/2/3/4 some 09255 (#50)
45-R1 09255 Deflection track 2 June OO - I2 June OO 1/4 -

45-R2 09255 Control joints 27 June OO - 27 June OO 2 -

45-R2a 05400 Cold formed metal framing 23 Aug 00 - 286 Aug 00 N/A screws - no
welding

45-R2b 05400 Cold formed metal framing 31 Aug OO - 31 Aug OO N/A screws & welding
46 05120 Structural steel — area B, imbeds 21 Jan OO cta(s) 28 Jan OO 2 —-

47 01300 Submittal register 21 Jan OO —— 24 Jan OO 5 —

46 02070 Demolition plan 21 Jan OO - 24 Jan OO 4 -

456-R 1 02070 Demolition plan 4 Feb OO - I'5 Feb OO 4 -—--

456-R2 02070 Demolition plan 20 Nov 00O - 21 Nov OO 2 -

49 1700 Medical equipment, x-ray viewers 21 Jan OO ths 31 Jan OO 2 -

49a 1700 Medical equipment, ice machine 256 Jan OO ---- 31 Jan OO [ -

49-R1 I 1700 Medical equipment, x-ray viewers — sample 3 Mar OO - I3 Mar OO [ -

50 09255 Gypsum board & joint treatment 25 Jan OO - 25 Jan OO 1/2/4 also see #45

50a 09255 Gypsum board -- corner bead I Feb OO - 2 Feb OO 2 ----

50-R1 09255 Gypsum board -- corner bead I'l Feb OO - I'5 Feb OO 5 ASTM confirmation
50-R2 09255 Gypsum board — security mesh 25 Feb OO - 25 Feb OO 2 e

50-R3 09255 Gypsum board — change of product 29 Feb OO - 29 Feb OO 2 James Hardie board
50-R4 09255 Exam light hangers 5 Sept 00 - 7 Sept OO 2 see section 05500
50-R5 09255 Gypsum board — fire rating for new product 29 Nov 00O - 5 Dec 00 [ James Hardie board
51 07210 Building insulation & vapor retarder 25 Jan OO - 25 Jan OO 1/2/3/4 -

51-RI 07210 Building insulation — accessories & Feb OO0 - I'5 Feb OO 1/4 no recycled content
51-R2 07210 Building insulation 22 June OO e 27 June OO [ recycled content

REvVIEw CODES:

1 = RECOMMEND

2 = RECOMMEND AS CORRECTED

3 = NOT RECOMMENDED

7

4 = REVISE & RESUBMIT 5 = NOT REVIEWED 06.02.02



SHOP DRAWING & SUBMITTAL LOG continuation

LA OLSON & ASSOCIATES, INC. 2526 GRAND AVENUE BILLINGS, MONTANA 59102

BLACKFEET COMMUNITY HOSPITAL C168

EXPANSION & RENOVATION - PHASES 1 & 2

SUBMITTAL CSI DivISION DESCRIPTION RECEIVED CONSULTANT RETURNED ACTION REMARKS
52 02520 Concrete mix design (3000 psi) 25 Jan OO eng inc. 22 Feb OO 2 also see #95
53 03300 Concrete mix design (4000 psi) 25 Jan OO cta(s) 28 Jan OO 3 structural concrete
53-RI 03300 Concrete mix design (4000 psi) 18 Feb OO cta(s) 29 Feb OO 3 submitted 3500 psi
53-R2 03300 Concrete mix design (4000 psi) 21 Mar OO cta(s) 22 Mar OO | also see #69
54 06100 Gypsum sheathing/ sheathing tape/felt 27 Jan OO - 31 Jan OO 2 e
54a 06100 Gypsum sheathing I3 Sep OO - 14 Sep OO N/A request to change
55 09900 Painting I Feb OO - 2 Feb OO 2 -
56 16139 Cable trays 31 Jan OO cta(e) | Feb OO | direct from M&M
57 16475/442/715/740 Fuses/switchgear/telephone wiring/comm. & data 31 Jan OO cta(e) | Feb OO |/2/4 from M&M/#59-R |
58 | 6482 Motor control center 31 Jan OO cta(e) | Feb OO 2 direct from M&M
59 | 644 | Switchboards 31 Jan OO cta(e) | Feb OO 4 direct from M&M
59-R| | 644 | Switchboards (MDP, SDP, panelboards) 28 Feb OO cta(e) I 4 Mar OO | also see #57
&0 05120 Structural steel, area A — canopy 4 Feb OO cta(s) | I Feb OO 4 see #39-R|
60O-R1 05120 Structural steel, arecas A & B — canopies 7 May OO cta(s) 31 May OO 2 see #39-R |
G60O-R2 05120 Structural steel, area B canopy 3 Oct OO cta(s) |7 Oct OO 2 with added length
Gl 07410 Aluminum composite panels I 6 Feb OO - I 6 Feb OO [ e
G1-RI 07410 Aluminum composite panels 26 Nov O - 26 Nov O 5 incomplete
61-R2 07410 Aluminum composite panels 27 Dec Ol - 2 Jan O2 2 ----
G2 10425 Signs (exterior) 21 Feb OO — 21 Feb OO 4 ——
62-R1 10425 Signs (exterior) 14 July OO - 14 July OO 2 colors for SU
62-Rla 10425 Signs (exterior) N/A - 7 Aug OO 5 art for IHS logo
G2-Rlb 10425 Signs (exterior) N/A —- 7 Sept OO 5 art from cultural com
63 10350 Flagpole 23 Feb OO - 28 Feb OO 2 -

REvVIEw CODES:

1 = RECOMMEND

2 = RECOMMEND AS CORRECTED

3 = NOT RECOMMENDED

8

4 = REVISE & RESUBMIT 5 = NOT REVIEWED 06.02.02



SHOP DRAWING & SUBMITTAL LOG

continuation

LA OLSON & ASSOCIATES, INC.

BLACKFEET COMMUNITY HOSPITAL

2526 GRAND AVENUE

EXPANSION & RENOVATION - PHASES 1 & 2

BILLINGS, MONTANA 59102

C168

SUBMITTAL  CSI DIVISION DESCRIPTION RECEIVED CONSULTANT RETURNED ACTION REMARKS

64 04815 Unit masonry — glass block 25 Feb OO - 286 Feb OO 1/4 -

64-R1 04615 Unit masonry — glass block, samples 9 Mar OO - I3 Mar OO 1/4 partial set

64-R2 048615 Unit masonry — glass block, samples 29 Mar OO - 30 Mar OO 1/4 -

64-R3 04515 Unit masonry — glass block, mortar mix I'5 Aug OO - I'5 Aug OO 2 -

65 07210 Insulation — sound attenuation 286 Feb OO - 256 Feb OO | e

66 02668/02669  Water mains/fire service mains/piping 28 Feb OO eng inc 21 Mar OO l -

c7 12511 Window shades 29 Feb OO - I Mar OO [ -

(5Y5) 09950 Wall coverings I3 Mar OO - I'5 Mar OO 1/4 from sub/suppliers

GE&-RI 09950 Wall covering — border product data 29 Mar OO - 29 Mar OO 1/4 -

68-R2 09950 Wall covering — samples I'7 Apr OO e 7 Apr OO /4 samples only

66-R2a 09950 Wall covering — samples 20 Sep 00 ---- 25 Sep 00 1/4 WC samples only

68-R3 09950 Wall covering — border B3 6 Oct 00 ths 26 Oct 00 | B3 samples only

68-R4 09950 Wall covering — borders B1, B2, B5 ¢ BG 12 Feb Ol Jmkell I Mar O 3/4 samples only

68-R5 09950 Wall covering — borders B1, B2, B5 ¢ B6 20 Mar O Jmkell I5 Apr Ol 3/4 samples only

68-R6 09950 Wall covering — borders B, B2, B5 ¢ B6 24 May O| Jmkell 25 June O /3 samples only

68-Réa 09950 Wall covering — borders B2 N/A Jmkell 2 July O N/A replacement

69 03300 Concrete design mix (4000 psi) — 2™ 29 Mar OO cta(s) 30 Mar OO 3 also see #53
NOTE: Submittal 69 15 VOID with concrete to be provided in conformance with submittal #53-R2.

70 15325 Fire protection 29 Mar OO - 2 Apr OO 4 -

70-R1 15325 Fire protection 4 May OO - I'5 May OO I -

71 05500 Metal fence and gate 31 Mar OO - 3 Apr OO 2/4 -

71-Rl1 05500 Metal fence and gate 30 June OO - 5 July OO 2 -

72 05120 Structural steel — area B 31 Mar OO cta(s) 2 Apr OO 4 —-

72-R1 05120 Structural steel — area B 26 Apr OO cta(s) IO May OO 2 direct from WMK
NOTE: Submittal 72-R1 was “reviewed” in a team setting with S¢H, WMK, CTA, IHS, and LAO. Individual sets were marked.
A record set 15 to be prepared by WMK for 1ssuing to all parties.

72-R2 05120 Structural steel — area B 19 June OO cta(s) 20 June OO 5 “record set”

REvVIEw CODES:

1 = RECOMMEND

2 = RECOMMEND AS CORRECTED

3 = NOT RECOMMENDED

9

4 = REVISE & RESUBMIT 5 = NOT REVIEWED 06.02.02



SHOP DRAWING & SUBMITTAL LOG continuation

LA OLSON & ASSOCIATES, INC. 2526 GRAND AVENUE BILLINGS, MONTANA 59102

BLACKFEET COMMUNITY HOSPITAL C168

EXPANSION & RENOVATION - PHASES 1 & 2

SUBMITTAL  CSI DIVISION DESCRIPTION RECEIVED CONSULTANT RETURNED ACTION REMARKS
73 05120/05210 Miscellaneous steel — area B 31 Mar OO cta(s) 2 Apr OO 4 —-
73-R1 05120/05210 Miscellaneous steel — coordination 6 Oct OO - 6 Oct OO [ O9/39R1/42/72/5 |
73-R2 05521 Miscellaneous steel — faux painting coordination 21 Nov OO - 21 Nov OO | also see #55
74 I 5900 Temperature controls G Apr OO ---- 12 Apr OO 2/4 ----
74-R1 15900 Temperature controls (proposal for as built dwgs) & Dec OO - & Dec OO0 | ——
75 15975 Variable speed controllers 6 Apr OO — 7 Apr OO | -
76 15465 Medical gas certification 5 Apr OO — 7 Apr OO [ -
77 01300 Project schedule 14 Apr OO - |7 Apr OO 2 -
78 15430 Yard hydrant 14 Apr OO - 21 Apr OO | -
79 05521 Pipe railings -- Audiology 14 Apr OO - I'7 Apr OO 2 -
79-R1 05521 Pipe railings — Audiology 28 Sep 00 - 4 Oct OO | backing in wall
&0 07241 EIFS I'7 Apr OO - 7 Apr OO /4 ----
&0-RI 07241 EIFS 26 May OO - 26 May OO 3 -
&0-R2 07241 EIFS 19 June OO e 20 June OO 4 -
&0-R3 07241 EIFS 7 August OO - 7 August OO l see #90 ¢ #102
o) 05120/05210 Miscellaneous steel — exterior 5 May OO cta(s) I'7 May OO 2 pavilion, etc.
&2 07532 CSPE single ply membrane roofing 5 May OO - & May OO 3 mech. Fastened
&82-R1 07532 CSPE single ply membrane roofing (insulation) | &6 Oct OO — |7 Oct OO | see #96
&2-R2 07532 CSPE single ply membrane roofing (incomplete) 26 Oct OO - N/A N/A directly from roofer
&52-R3 07532 CSPE single ply membrane roofing (incomplete) 2 Nov OO - I3 Nov OO 4 Incomplete
&52-R4 07532 CSPE single ply membrane roofing I Dec OO - 5 Dec 00O 2 -
&3 07160 Dampproofing 23 May OO — 26 May OO 4 -
53-R1 07160 Dampproofing I 2 June OO - I3 June OO 3 -
83-R2 07160 Dampproofing 22 June OO - 27 June OO | -
&4 0305 | Concrete color additive 7 June OO e & June OO 4 e
&4-R1 03051 Concrete color additive I3 June OO - I3 June OO 5 color charts

REvVIEw CODES:

1 = RECOMMEND

2 = RECOMMEND AS CORRECTED
10

3 = NOT RECOMMENDED

4 = REVISE & RESUBMIT 5 = NOT REVIEWED 06.02.02



SHOP DRAWING & SUBMITTAL LOG continuation

LA OLSON & ASSOCIATES, INC. 2526 GRAND AVENUE BILLINGS, MONTANA 59102

BLACKFEET COMMUNITY HOSPITAL C168
EXPANSION & RENOVATION - PHASES 1 & 2

SUBMITTAL  CSI DIVISION DESCRIPTION RECEIVED CONSULTANT RETURNED ACTION REMARKS
&54-R2 0305 | Concrete color additive 25 July OO - 25 July OO 2 samples
85 08550 Wood windows (vinyl clad) 7 June OO — & June OO 4 ——
855-R1 08550 Wood windows (vinyl clad) 26 June OO -—- 27 June OO 4 -
55-R2 086550 Wood windows (vinyl clad) 25 July OO - 25 July OO 2 -—--
&6 05580 Metal column covers |2 June OO - I 6 June OO 4 -
&56-R1 05580 Metal column covers 7 August OO -—- 7 August OO 4 -
856-R2 05580 Metal column covers 5 Sep 00 ---- 5 Sep 00 [ product data
856-R3 05580 Metal column covers 20 Sep 00 ths/cc 25 Sep OO0 | color samples
&7 05210/05310 Steel joists ¢ deck — helistop I'2 June OO cta(s) 20 June OO | -
&8 086720 Door operators I3 June OO - I 3 June OO 4 —
55-R1 086720 Door operators 25 July OO - 25 July OO /2 -
&9 05120/05521 Structural ¢ miscellaneous steel — helistop 21 June OO cta(s) 26 July OO 2 —
20 09305 Exterior ceramic tile 7 July OO - 7 July OO 2 see #80 & #102
90-R 1 09305 Exterior ceramic tile (grout product info) 4 Dec OO - 5 Dec 00 | ----
o1 0945 | Interior stone facing 17 July OO —- 17 July OO 2 sample only
o2 078615 Plastic unit walkway canopies 3 August OO — 7 August OO 2 -
92a 07815 Plastic unit walkway canopies & Sep 00 ---- & Sep 00 N/A tube size change
92-RI 078615 Plastic unit walkway canopies 22 Sep 00 — 25 Sep 00 | frame color sample
93 09310 Ceramic tile 9 August OO - 9 August OO I/4 samples only, partial
93-R| 09310 Ceramic tile (tile ¢ grout samples) 4 Dec OO — 5 Dec 00 | —
94 02235 Gravel base course IO August OO eng inc |16 August OO | -
95 02520 Concrete for curbs, gutters ¢ sidewalks IO August OO eng inc |6 August OO [ 3000 psi
26 07532 Roof plan |7 August OO ---- 23 August OO 3 see #82
97 14240 Elevator 22 August OO ctate) 30 August OO 2 —

REvVIEw CODES: 1 = RECOMMEND 2 = RECOMMEND AS CORRECTED 3 = NOT RECOMMENDED 4 = REVISE & RESUBMIT 5 = NOT REVIEWED 06.02.02
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SHOP DRAWING & SUBMITTAL LOG

continuation

LA OLSON & ASSOCIATES, INC.

BLACKFEET COMMUNITY HOSPITAL

2526 GRAND AVENUE

EXPANSION & RENOVATION - PHASES 1 & 2

BILLINGS, MONTANA 59102

C168

SUBMITTAL  CSI DIVISION DESCRIPTION RECEIVED CONSULTANT RETURNED ACTION REMARKS
98 0282 | Chan link fence (fabric) 24 August OO —- 24 August OO | /4 see clanfication 3 |
985-R | 0282 | Chain link fence (fabric colors) 6 Oct OO — | & Oct OO 2 color samples
98-R2 02862 | Chain link fence (frame work) 28 Dec OO -—— &Jan O 2 -—
929 05400 Welder certificates 5 Sep OO0 —— 7 Sep 00 [ see also #45
99-RI 05400 Welder certificates (additional certification) 20 Sep 00 - 25 Sep 00 2 e
99-R2 05400 Welder certificates (signed certifications) 6 Oct OO - G Oct OO | -—
100 06100 Gypsum sheathing (VOID) & Sep OO0  void per S¢AH N/A N/A see also #54
I00-2 08&110/08211/08700 Door frames/doors/finish hardware 18 Sep OO0 - 19 Sep OO | helistop
101 07210 Building insulation (rigid insulation) 2 Oct 00 - N/A N/A preliminary
101a 07210 Building insulation (rigid insulation) 3 Oct OO - 3 Oct 00 [ Celotex product
IO1-RI 07210 Building insulation (rigid insulation), change 5 Oct 00 verbal on 5 Oct OO N/A different product
IOIl-Rla 07210 Building nsulation (rigid insulation) 6 Oct OO —- 6 Oct OO | Atlas product
102 07421/09395 EIFS/Exterior ceramic tile coordination I'7 Oct OO - & Oct OO 2 see #80 & #90
103 I 5000 Fire stop collars 9 Jan O ---- 9 Jan O I -—--
104 09255 Tape-on edge trim (for gypsum board) 9 Mar O - 9 Mar O| 3 -
|05 03300 Water repellent sealer (for concrete) 2 Apr Ol — 3 Apr O | in liev of pant
106 02813/02900 Lawn sprinkler piping & landscaping 26 Apr Ol - 4 May O /2 ----
I0Ga 025613 Lawn sprinkler piping (tech data) 2 May O1 - with above N/A direct from sub
106b 028613 Lawn sprinkler piping (electronic plan) I May O - with above N/A e-mail from sub
I06c 02900 Landscaping (plant substitutions) |7 May O - 24 May O 2 direct from vendor
| O&d 02813 Lawn sprinkler piping (follow-up) 24 May O ---- 29 May O 2 ----

REvVIEw CODES:

1 = RECOMMEND

2 = RECOMMEND AS CORRECTED

3 = NOT RECOMMENDED
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4 = REVISE & RESUBMIT 5 = NOT REVIEWED 06.02.02



SHOP DRAWING & SUBMITTAL LOG continuation

LA OLSON & ASSOCIATES, INC. 2526 GRAND AVENUE BILLINGS, MONTANA 59102

BLACKFEET COMMUNITY HOSPITAL C168

EXPANSION & RENOVATION - PHASES 1 & 2

SUBMITTAL  CSI DIVISION DESCRIPTION RECEIVED CONSULTANT RETURNED ACTION REMARKS

107 10416 Directories 3 May Ol - 4 May O 4 -

07-RI 10416 Directories 29 June O| - 3 July Ol 4 —

107-R2 10416 Directories 20 Aug Ol - 29 Aug O 5 incomplete
107-R3 10416 Directories 21 Sep Ol - 26 Sep O 3 Incorrect product
107-R4 10416 Directories 15 Oct Ol ---- 23 Oct Ol 4 incomplete
107-R5 10416 Directories 26 Nov O - 20 Dec Ol 4 incomplete
I07-R5a 10416 Directories 29 Nov O - with above N/A supplemental data
I07-R5b 10416 Directories 5 Dec Ol - with above N/A supplemental data
I07-R5¢ 10416 Directories 4 Dec Ol - with above N/A supplemental data
107-Ré 10416 Directories 28 Jan O2 ---- 28 Jan 02 3  no change from 107-R5
107-R7 10416 Directories 30 Jan O2 - N/A N/A preliminary
107-R7a 10416 Directories (paint sample) 30 Jan O2 - N/A N/A sample only
I07-R& 10416 Directories G Feb 02 - incomplete

105 07920 Joint sealants 9 May O1 - 10 May O1 5 incomplete
08-R 1 079220 Joint sealants & June O - 13 June O 2/4 -

I 0&6-R2 07920 Joint sealants 25 June Ol ---- 25 June O 1/2/4 color samples

| 08-R2a 07920 Joint sealants 25 June O - 26 June O| N/A clarfication

I 08-R2b 07920 Joint sealants 26 June O - 26 June O| N/A follow-up
0&8-R2c¢ 07920 Joint sealants (letter from Retro-Tek) 26 June O --—-- 27 June Ol 3 follow-up

| 08-R3 07920 Joint sealants (Sonneborn) 12 July Ol —- 20 July O 3 incomplete

| 0&-R4 07920 Joint sealants (Sika) 15 Aug O — 21 Aug Ol 4 -

| O8-R5 07920 Jomt sealants (Sika) - substitution 7 Sep O — see below N/A Incomplete

| 0&-R5a 07920 Joint sealants (schedule/matrix) 7 Sep Ol - N/A N/A iIncomplete

| 0&-R5b 07920 Joint sealants (detail at EIFS to EIFS) 10 Sep O — N/A N/A incomplete

| 0&-R5¢ 07920 Joint sealants (substitution letter ¢ details) I'l Sep Ol — N/A N/A Incomplete

| O8-R5d 07920 Jomt sealants (substitution letter & details) 13 Sep Ol — 14 Sep Ol 2  combined with above

I 08-R5e 07920 Joint sealants (follow-up information) 17 Sep Ol ---- 17 Sep O 5 not reviewed

109 02632 Segmental retaining wall units 3 July Ol - N/A 5 Incomplete

1 09a 02832 Segmental retaining wall units 12 July Ol - 12 July Ol 5 incomplete
09-RI 02832 Segmental retaining wall units 2 Aug Ol - N/A 5 Incomplete
I0O9-Rla 02832 Segmental retaining wall units 2 Aug Ol - 3 Aug Ol 4 -

I 09-R2 02632 Segmental retaining wall units 13 Aug O - 20 Aug Ol 2 ----

3 = NOT RECOMMENDED 4 = REVISE & RESUBMIT 5 = NOT REVIEWED 06.02.02
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REvVIEw CODES: 1 = RECOMMEND 2 = RECOMMEND AS CORRECTED



SHOP DRAWING & SUBMITTAL LOG continuation

LA OLSON & ASSOCIATES, INC. 2526 GRAND AVENUE BILLINGS, MONTANA 59102

BLACKFEET COMMUNITY HOSPITAL C168

EXPANSION & RENOVATION - PHASES 1 & 2

SUBMITTAL  CSI DIVISION DESCRIPTION RECEIVED CONSULTANT RETURNED ACTION REMARKS

10 02900 Topsoll pH level 20 Aug Ol - 21 Aug Ol | -

(N 07620 Soffit panels 27 Aug O - 30 Aug Ol 4 incomplete

I'l1la 07620 Soffit panels (color charts) 7 Sep O — N/A N/A —

I 1-RI 07620 Soffit panels 12 Oct O - 22 Oct O 4 -

|1 1-R2 07620 Soffit panels (samples) 3 Jan O2 — N/A N/A partial submittal

(e 078640 Fire stop compound 18 Dec Ol - 18 Dec Ol N/A remedial/prelimnary

I'l2a 07840 Fire stop compound 19 Dec Ol - 19 Dec Ol N/A Incorrect assembly

I12b 078640 Fire stop compound 20 Dec O - 20 Dec Ol N/A Incorrect assembly

I'l2c 07840 Fire stop compound 27 Dec Ol - 2 Jan 02 3 Incorrect assembly
NOTE: The general contractor (S54H Construction) has elected use fire stop compound and jont assemblies previously
submitted with submittal #45-R1. Submittal | | 2 will not be pursued and 1s VOID.

113 12500 Draperies | Feb O2 - I Feb O2 3 Incorrect product

AA 15990 Test and balance report IO May OO - I'5 May OO 4 -

AB 15485 Medical gas certification (phase 2) | 2 Oct OO — | 2 Oct OO 5 nformation only

AC various O#M manuals (Arch., Mech. ¢ Elec.) & Nov Ol ths 19 Nov Ol N/A returned A¢ M

AC-a 15975 O&M manuals — temperature controls revisions 21 Jan O2 ---- ----

AD 15625 Chilled water fluid analysis 19 Nov Ol - |7 Jan O2 | -

AE 15990 Test, Adjust ¢ Balance report — draft 3 Dec O - 7 Dec Ol 2 preliminary

AE-RI 15990 Test, Adjust ¢ Balance report — draft N/A e 23 Jan 02 4 -

AF 02668 Water chemical analysis — Area B 7 Jan O2 - 7 Jan O2 4 incomplete

AF-R | 02668 Water chemical analysis — Areas A, B ¢ C |8 Jan O2 — from CP&H

AG 15325 Fire sprinkler system test certificate & Jan 02 - & Jan 02 N/A incomplete

AG-R | 15325 Fire sprinkler system test certificate I Feb O2 - I Feb O2 N/A incomplete

AH 15325 Fire sprinkler system O¢éM manual I5 Jan 02 e 17 Jan O2 4 see AG, above

3 = NOT RECOMMENDED 4 = REVISE & RESUBMIT 5 = NOT REVIEWED 06.02.02
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REvVIEw CODES: 1 = RECOMMEND 2 = RECOMMEND AS CORRECTED



